

CONFIDENTIAL — INVESTOR / ENTERPRISE DUE DILIGENCE

Ooplrix V1

Master Audit & Certification Report

Document ID OPX-RPT-001
Product Ooplrix (jarvis-os) 1.0.0-rc1
Date of record 2026-08-09
Branch of record security/reality-completion
Version 1.1.0 · Retention: permanent certification record

Statement of Evidence Integrity

This register distinguishes measured fact from forward plan. Audits A.1-A.13 and B.1-B.19.2.1 were executed and are evidenced by committed artifacts. Audits B.20-B.25 and Phase C have not been executed; they appear with status **PLANNED**, no score, and no findings. No projected or illustrative score appears anywhere in this suite.

Register note. The register carries 31 executed rows. A-phase sub-audits are consolidated into their parent row (A.10 consolidates A.10.1-A.10.7; A.11 consolidates A.11.1-A.11.8; A.4 consolidates A.4.3; A.5 consolidates A.5.2-A.5.3; A.8 consolidates A.8.3). B-phase recovery continuations (B.18.1, B.19.1, B.19.2, B.19.2.1) are listed as their own rows because each carries an independent certification document and regression suite. Counting A-phase sub-audits individually gives 48 discrete audit passes. All aggregate figures are computed over the 31 consolidated rows.

Class	Count	Meaning
EXECUTED	31	Performed against the running product. Every figure traces to a committed certification document or a git commit.
PLANNED	7	Not executed. Scope forecast only. No score, no findings, no evidence.

Executive Summary

EXECUTED 31 of 38 rows	FINDINGS 116 17 critical	RESIDUAL CRITICAL 3 one root cause	MEAN SCORE 8.49 8 scored	REGRESSION 144/144 +142/142 phase
-------------------------------------	---------------------------------------	--	---------------------------------------	--

The executed portfolio is strong on runtime integrity, isolation at the API boundary, recovery, and AI honesty. It is weak in three named places: tenant ownership in engines built before multi-tenancy (3 critical gaps), accessibility (1 audit recorded NOT CERTIFIED), and API surface consistency (response envelope 5.0/10, SDK readiness 5.5/10). None of these were discovered by users or external auditors — all were found, reproduced, and documented by the programme itself.

Three residual CRITICAL gaps remain open. All three are tenant-ownership gaps in storage models built without an ownership dimension. They share a root cause and should be treated as one remediation programme, not three tickets.

Master Audit Register — Executed

ID	Audit	Date	Verdict	Score	C/H/M/L	Headline finding
A.1	Founder Reality Recertification	2026-08-05	CERTIFIED	—	2/0/0/0	Two authorization gaps closed during recertification variant sweep.
A.4	Navigation & Discoverability	2026-08-06	CERTIFIED	—	1/2/1/0	'More' dropdown was inert — 74 of ~79 surfaces unreachable.
A.5	Runtime Load & AI Honesty	2026-08-06	CERTIFIED	—	1/2/1/0	Unbounded mission-fanout loops blocked the event loop; Engineering Workspace swallowed every pipeline failure.
A.6	Founder Journey Integrity	2026-08-06	CERTIFIED	—	0/5/5/0	Ten truthfulness defects: false invite success, false zeros on Reports, contradictory integration badges.
A.7	Growth & Creative Operations	2026-08-06	CERTIFIED	—	0/2/1/0	Social content AI reported fake success with an empty caption; no delete/archive path existed.
A.8	Operator Console Stability	2026-08-07	CERTIFIED	—	2/1/1/0	Runtime Console crashed with 4 TDZ errors; Memory Fabric crashed on every real memory node.
A.9	Tenant Isolation Verification	2026-08-07	CERTIFIED	—	1/0/0/0	Cross-org tenant isolation confirmed with real accounts; Executive Intelligence crash fixed.
A.10	Action Recovery Sweep	2026-08-07	CERTIFIED	—	0/6/2/0	Systematic id/entityId field mismatches silently broke update and convert actions across seven modules.
A.11	Cross-Product Consistency	2026-08-08	CERTIFIED	—	0/4/8/4	Sixteen consistency defects across eight sub-phases, including gated-402 false zeros and unconfirmed deletes.
A.13	Category Vocabulary Recovery	2026-08-08	CERTIFIED	—	0/0/1/1	Existing capability was unfindable under the words the market actually uses.
B.1	Runtime Performance & Provider Failover	2026-08-09	CERTIFIED	—	1/1/0/0	Mission store retention cap removed a measured 483 ms event-loop block.
B.4	Enterprise Security Validation	2026-08-09	CERTIFIED	—	0/0/0/0	Dev bypass fails closed; JWT production mode confirmed; validated against 2 real orgs with no code changes.

B.5	Disaster Recovery & Continuity	2026-08-09	CERTIFIED	–	2/1/0/0	Backups omitted leads, organizations, billing and memory stores — the archive was effectively worthless.
B.6	Database & Persistence	2026-08-09	CERTIFIED WITH LIMITATIONS	–	0/0/1/0	0 corrupted / 0 zero-byte across 3438 stores (282.9 MB); no migration framework exists.
B.7	API Certification	2026-08-09	CERTIFIED WITH LIMITATIONS	7.6	1/1/0/0	Cross-tenant leak via X-Org-Id header override — a textbook confused deputy. 299/300 routes protected.
B.8	DevOps Certification	2026-08-09	CERTIFIED WITH LIMITATIONS	8.1	1/1/3/0	App was in an unbounded OOM restart loop for ~2 months, hidden until PM2 supervision exposed it.
B.9	AI Intelligence Certification	2026-08-09	CERTIFIED WITH LIMITATIONS	8.6	0/1/0/0	/jarvis reported false success on total AI failure; 0 fake successes in 20 concurrent calls after fix.
B.10	Memory Certification	2026-08-09	CERTIFIED WITH LIMITATIONS	8.7	1/1/0/0	Every new memory was destroyed by its own save — evicted inside the same _persist() call that stored it.
B.11	Agent Certification	2026-08-09	CERTIFIED WITH LIMITATIONS	8.7	1/1/0/0	Admission gate rejected 68.6% of all agent work (1371 of 2000 runs) — threshold left at 44% of the heap budget.
B.12	Knowledge System Certification	2026-08-09	CERTIFIED WITH LIMITATIONS	–	1/1/0/0	Knowledge Graph was fully built but never indexed — 5 edges and lastIndexed: null. Existing index took it to 1526 edges / 2321 nodes in 2.7 s.
B.13	Automation & Workflow OS	2026-08-09	CERTIFIED WITH LIMITATIONS	8.7	0/1/0/0	dryRun was silently dropped by two wrapper layers — every 'preview' executed for real.
B.14	Finance Operations	2026-08-09	CERTIFIED WITH LIMITATIONS	–	0/1/1/0	Org AI spend structurally unreportable — 636 costed events, 0 carrying an orgId, so budget caps could never fire.
B.15	Support Operations	2026-08-09	CERTIFIED WITH LIMITATIONS	–	1/1/1/0	Support tickets had no ownership — any account could read and close another tenant's tickets.
B.16	Customer Operations	2026-08-09	CERTIFIED WITH LIMITATIONS	–	0/2/3/0	Five defects recovered; CRM org scoping is discarded at the customer-engine boundary.

B.17	Team & Workforce	2026-08-09	CERTIFIED WITH LIMITATIONS	—	1/0/0/0	The sole org owner could demote themselves, stranding the company permanently and unmanageably.
B.18	Business Continuity & Resilience	2026-08-09	CERTIFIED WITH LIMITATIONS	—	0/1/0/0	Every dead-letter entry was anonymous — 0 of 980 named the failing agent, making triage impossible.
B.18.1	Autonomous Runtime Recovery	2026-08-09	CERTIFIED	—	0/1/0/0	Runtime re-queued work indefinitely on prerequisite failure; bounded gate blocks dispatch after 3 consecutive failures.
B.19	Accessibility & Inclusive UX — Baseline	2026-08-09	NOT CERTIFIED	—	0/1/0/0	Did not achieve WCAG 2.2 AA. Real measured baseline established; failing criteria listed as failing.
B.19.1	Accessibility Foundation Recovery	2026-08-09	CERTIFIED	—	0/3/3/0	All 10 foundation gates reached PASS; controls named 100%, forms labeled 100%, dialogs accessible 42/42, 0 placeholder-only fields, 0 unnamed interactive elements.
B.19.2	Visual Accessibility Recovery	2026-08-09	CERTIFIED WITH LIMITATIONS	9.0	0/8/8/0	Token pairs below AA went 40/90 to 0/90; live page failures 22 to 0 in both themes; undefined token refs 276 to 0; component-CSS failures 4,959 to 180.
B.19.2.1	Visual Accessibility Recovery — Final	2026-08-09	CERTIFIED WITH LIMITATIONS	8.5	0/2/3/0	Live authenticated measurement replaced synthetic inference. 180 synthetic findings resolved to 0 real; but the live app still shows 33 contrast failures (31 light, 2 dark).

Master Audit Register — Planned

These audits have not been executed. No score, finding count, or evidence exists for any row below.

ID	Audit	Date	Verdict	Score	C/H/M/L	Forecast scope
B.20	Scalability & Multi-Node Readiness	—	PLANNED	—	—	Not executed. Scope forecast only.
B.21	Compliance & Audit Trail	—	PLANNED	—	—	Not executed. Scope forecast only.
B.22	Integration & Partner Ecosystem	—	PLANNED	—	—	Not executed. Scope forecast only.

B.23	<i>Data Governance & Privacy</i>	—	<i>PLANNED</i>	—	—	<i>Not executed. Scope forecast only.</i>
B.24	<i>Performance & Capacity Certification</i>	—	<i>PLANNED</i>	—	—	<i>Not executed. Scope forecast only.</i>
B.25	<i>Pre-Certification Readiness Gate</i>	—	<i>PLANNED</i>	—	—	<i>Not executed. Scope forecast only.</i>
C	<i>Phase C — Production Certification & Release</i>	—	<i>PLANNED</i>	—	—	<i>Not executed. Scope forecast only.</i>

Residual Gap Register

A **defect** is a broken capability that exists; it was recovered. A **gap** is a capability that was never built; it was recorded with reproduction steps and a reason for remaining open.

Gap	Phase	Severity	Title	Measured detail	Why open	Closes in
G1–B15	B. 15	CRITICAL	Legacy ticket store cross-tenant readable/writable	customerSupportEngine.cjs contains zero orgId occurrences; createTicket() has no ownership parameter. 190 tickets affected.	Closing requires adding an ownership dimension to a storage model that has none — new capability, not recovery.	B. 21
G1–B16	B. 16	CRITICAL	Customer engines discard org scoping	All five customer engines contain zero orgId occurrences; 0 of 123 stored customer records carry an owner. Org B read Org A's customer name and phone number.	Threading org through five engines and backfilling ownership into three stores is new capability.	B. 23
G1–B17	B. 17	CRITICAL	No ownership transfer operation exists	Both removeMember() and updateMemberRole() guards demand transfer-ownership-first, but no such operation exists. No member suspend/restore either.	Requires building new capability, which the recovery mission forbids.	B. 25
G2–B15	B. 15	HIGH	Support actions entirely unaudited	0 of 39,416 audit entries record a support action. Neither support service imports auditLog.	Instrumentation was never present, so there was nothing to restore.	B. 21
G1–B18	B. 18	HIGH	Recovery produces no incident record	Three hard kills produced zero incidents; all 10 detection rules are deployment-scoped. No post-incident record, no MTTR.	Detection rule scope change is new capability.	B. 24
G3–B18	B. 18	HIGH	Monitoring locked out during incidents	All 20 SSE slots held by internal subscribers; the bus throws on the 21st, rejecting an operator dashboard connecting mid-incident.	Requires a slot-reservation model that does not exist.	B. 24
G13–B18	B. 18	MEDIUM	Backups are local-disk only	Fast recovery from process failure verified; no verified protection against host loss.	Offsite target is infrastructure scope.	B. 24

G12–B18	B.18	MEDIUM	No published RTO/RPO	Measured recovery numbers are good (~11-12 s) but no commitment is published, so continuity cannot be certified against a target.	Requires a business commitment decision, not an engineering change.	B.24
G1–B1921	B.19.2.1	HIGH	33 contrast failures remain in the live authenticated app	31 light-mode and 2 dark-mode failures measured across 3,035 elements / 8 tabs in a real authenticated session. Root cause identified and measured.	Recorded at the highest evidence-backed score rather than inflated to 10/10. Remediation is scoped but not executed.	B.25

Measured Highlights

Metric	Value	Detail	Source
Agent work rejected before B.11 fix	68.6%	1371 of 2000 recorded runs failed with memory_pressure	B.11
Agent work rejected after B.11 fix	0.0%	Admission gate threshold corrected to the real heap envelope	B.11
Knowledge graph edges before B.12	5	lastIndexed was null — no index had ever run	B.12
Knowledge graph edges after B.12	1526	2321 nodes across 10 domain types, built in 2.7 s by the existing endpoint	B.12
Event-loop block removed	483 ms	Mission store retention cap	B.1
Routes protected	299 / 300	Only /health is public	B.7
Store corruption	0 / 3438	0 corrupted, 0 zero-byte across 282.9 MB	B.6
Recovery time from SIGKILL	~11–12 s	3 consecutive hard kills, zero unstable restarts	B.18
Dead-letter entries naming the failing agent	0 / 980 to 980 / 980	Anonymous failure backlog made triage impossible	B.18
AI spend events carrying an orgId	0 / 636	Budget caps could never fire; cost could not be allocated	B.14
Runtime regression	144 / 144	Plus 142/142 phase-specific tests across B.6-B.19	All
Agents live in runtime	210 / 210	Registered and ticking; 0 phantom agents	B.11

Scored Audits

Audit	Verdict	Score
B.19.2	CERTIFIED WITH LIMITATIONS	9.0

B.10	CERTIFIED WITH LIMITATIONS	8.7
B.11	CERTIFIED WITH LIMITATIONS	8.7
B.13	CERTIFIED WITH LIMITATIONS	8.7
B.9	CERTIFIED WITH LIMITATIONS	8.6
B.19.2.1	CERTIFIED WITH LIMITATIONS	8.5
B.8	CERTIFIED WITH LIMITATIONS	8.1
B.7	CERTIFIED WITH LIMITATIONS	7.6
Mean of scored audits		8.49

Only 8 of 31 executed audits produced weighted dimension scores. The remainder were pass/fail against defined criteria. Averaging across both would fabricate precision.

Change Control

Version	Date	Change
1.0.0	2026-08-09	Initial register. 31 executed audits recorded from committed evidence; 7 planned audits recorded without scores.

Amendment rules. A PLANNED row may only move to EXECUTED when accompanied by a committed certification document containing measured evidence. Scores may not be added to a PLANNED row under any circumstance. A NOT CERTIFIED verdict may not be revised without a new dated audit.